
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:53 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 795 Date: 19-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 01:30 pm Break: 00:30 Over Time:

Const Calendar Day: 15

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•Site visit to observe the adjusting of the Tie Down rods at Hinge KW. David Bradd is there to observe the
operation and will have the detailed diary with labor.
•0830 hrs I attended a CRM with TY Lin and ABF regarding Submittal 2678 – Lateral Jacking Plan
•Discuss with Darryl Schram the CCO 241 Plan Sheets that were revised by TY Lin. Since the Skyway
Bike Path sheets were revised in this CCO I went to discuss it with Rob Kobal.
•Diary work
•Worked on Submittal 2677 – E2 Bearing and Shear Key Surveying Plan

I used 2 hours of Furlough Leave this afternoon.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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